
 
 
 
Minutes of Meeting 
 

FILE:  
DOCUMENT:  

 
 
 
 
SUBJECT Community Liaison Group Meeting Date:  23 February 2017 

  Start:  6pm 

 
ATTENDEES:  Bruce Cussans, Daryl Ottewill, John Arthur, Kat Vogt, Lindy Taeuber, 
Raelene Telfer, Reynold David, Roy Watkins, Simon Hope, Harold Carn, Tyla Clayson, 
Andy King, Amie Horner, Kristine Peters 
 
1. Welcome and Apologies 
Apologies - Matt Saviana, Jeanette Koukourou, John Jones, Yvonne Todd. 
 
Minutes were accepted with the following amendment: Change City of Mitcham to City 
of Marion on the last page of the minutes. ACTION 
 
Arthur Zelkas resigned and expressed his discontent with the CLG. 
  
2. Minutes of Previous Meeting 
1. DPTI to provide standard wording for referring community/stakeholders to the 

Adelaide Metro website CLOSED 
DPTI have sent this to the CLG distribution list. 

 
2. DPTI to investigate a pedestrian crossing near Brookside Road ON-GOING 

This is currently being investigated. 
 

3. Gateway South to provide an update re Flinders Drive turns CLOSED 
This is currently being investigated but is not looking positive due to safety concerns 
and phasing of traffic lights. It may not be any quicker to have right turns at Flinders 
Drive than to go through to the next set of lights at Sturt Road. 
Q: Did the future traffic modelling include the railway and revised lower 2031 
population? 
A: The modelling shows that the primary transport growth is students on the train, so 
Flinders Link is unlikely to create a significant drop in car traffic. 
DPTI to arrange for traffic engineer to present at the next CLG meeting. ACTION 
 

4. DPTI to include a zone 5 in the zone map for the CLG Terms of Reference 
CLOSED 
DPTI has updated this. 
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5. DPTI to arrange for the CLG nomination form to be made available in Word 
format CLOSED 
DPTI has updated the word format of the CLG nomination form to the website. 
Council have requested a formal request from DPTI for representation on the CLG. 
ACTION   

 
6. Gateway South to investigate management of noise and vehicle light spill 

CLOSED 
Gateway South met with John Cole regarding his concerns. Lindy queried whether 
this work had been done for the Ayliffes Road flats.  
Q:  Will the light and noise affect fauna and amenity in Shepherds Hill Park? 
A:  Minimally, all lights have spill guards on the back. 
Gateway South to present the situation regarding light and sound attenuation on the 
bridge flyover to assist with information for people living in the flats. ACTION 

 
7. Gateway South to arrange bridge locations on the large maps CLOSED 

Gateway South will put these up following the meeting. 
 

8. Gateway South to investigate temporary poles for signage to avoid the 
removal of signs during construction CLOSED 
Gateway South have replaced the sign that had been removed, but asked residents 
to report any other signs that are missing and they will be replaced as soon as 
possible. Roy reported that the detour signs on Franklin Street are pushing traffic up 
Wentworth Avenue where there's no exit. Gateway South to investigate detour sign 
on Wentworth Avenue. ACTION  
 

9. Gateway South to investigate Flinders Drive traffic switch concerns CLOSED 
As a result of the November traffic switch, there were some concerns with the 
pedestrian crossing and the crossing was adjusted. A recent audit showed some 
minor changes which have been done. Flinders Medical Centre have raised 
concerns re the phasing of the signals and timing for the pedestrian crossing, 
Gateway South are looking at phasing and SAPOL have been alerted re 
traffic/pedestrian behaviour. Members expressed concern about the number of left 
lanes and traffic build up. This is a temporary situation that should be resolved when 
the project is complete and 70% of traffic is on the lowered motorway. 
 

10. DPTI to investigate islands on Burbank/Shepherds Hill Road ON-GOING 
Concerns that trucks are hitting the island when they turn out of the truck storage 
area at Burbank/Shepherds Hill Road. DPTI noted that the island is there for safety 
reasons, but will investigate. 
 

11. Gateway South to investigate u-turn facility between Brookside and Flagstaff 
CLOSED 
Gateway South has widened the gap (moved the bollards) and placed a 'No U Turn' 
sign for northbound traffic to improve the line of sight for southbound traffic. 
John reported that a u turn requires the car to take up two lanes of northbound traffic 
and this is dangerous, Gateway South advised they would follow up on this. ACTION  
 
 
 



 
 
 
 

  3 
 

12. Gateway South to investigate line marking at the Southern Expressway 
CLOSED 
Gateway South has advised that this has been done. There will be further relocation 
of services, so lines will need to be remarked in future. 
 

13. Gateway South to investigate pedestrian crossing at Flinders Drive 
intersection with Main South Road CLOSED 
Addressed under Action Item 9. 
 

14. Gateway South to investigate southbound traffic on South Road as it is 
congested up to Celtic Avenue from Ayliffes Road in peak time. CLOSED 
DPTI have noted this. 

 
3. Project Update 

• Embankments are being built at the southern end at the Sturt River Bridges to 
allow for construction to commence. 

• Drainage works are continuing near Sturt River. 
• On the northern side of Westpac, the bridge structures are being constructed in-

situ. Bridge decks will be built elsewhere and connected later this year. 
• Richard Street is closed for piling and drainage works - Riverside and Franklin 

streets are open while this occurs. 
• Piling on the southern side of Flinders Drive bridges, then the deck will be 

installed at ground level and then the soil will be mined out underneath. This 
preserves traffic flow. 

• Sturt-Flinders extension is nearly ready for asphalt, which will allow for the traffic 
switch mid-year. 

• Utilities contractors are still on Flinders Oval. 
• Excavation is occurring between Sturt Road and Mimosa Terrace then drainage 

and noise wall will be installed, followed by asphalt in approximately 2 months. 
• A small amount of work on the north side of Mimosa Terrace will allow for traffic 

swing. 
• The east side of Sturt-Lincoln Road is being built back up to level to allow for 

asphalt in June/July 2017, then noise works will commence. 
• Works at the Ayliffes Road culvert will happen over the next two months to widen 

the road in preparation for the new bridge. 
• Tunnelling has finished on Ragless Reserve, and works will cease on the reserve 

for a period until pipe connections are needed later in the project. 
• Drainage works on Tonsley Boulevard are occurring, then work on the 

carriageway and piling will commence ready for the cutting. 
• By mid-July 2017, the traffic at the centre of the road will swap to the new 

carriageway in several sections. 
• The project newsletter has been released.  
• Doorknocking of properties affected by noise walls is about to commence. 

Gateway South will bring fencing designs with them, also a stick that shows the 
height of the noise walls. 

• Extra water trucks have been deployed on hot windy days to keep down the dust. 
• There will be a Flinders University O Week concert on Friday night with 3000 

people, residents are advised to expect increased traffic for this event. 
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Q: Will there be sound walls south of Flinders Drive? 
A: Yes, but these will be the last ones to go in because of the piling work. They will 

be in place before the road opens in July 2017. 
Q:  Is the project on track to be completed on time? 
A: Yes, but we can't control the weather and some elements need to be done in 

season or there will be delays. The timing of completion could also be affected 
by Flinders Link. 

Q:  When is the walkway under the Main South Road Bridge to be closed? 
A: It closed on 20/2 for about six weeks. After that there will be intermittent closures 

for bridge works, but residents will receive advance notice and routes will be well 
signed.  

Q: Can we receive assistance interpreting the letter re fencing and noise walls? 
A: Yes, DPTI will set up a meeting to assist those who need explanation. The 

wording of the letters has been 'cut and pasted' from the Fences Act 1975, so 
there can be no irregularities. ACTION  

Q: Can we keep the panels from our existing fences? 
A: Yes, we can include this in the document so that it's clear what's happening to 

the old fence. Gateway South will secure all properties as part of the fencing 
work.  

Q:  Do we get to pick out the design of the noise walls? 
A: No, a consistent design will be used across the project.  
 
4. Round Table 
 
Darryl expressed concerns for bike safety with the requirement to look right as well as 
left.  
DPTI advised that there will be a big education campaign before opening (DPTI 
suggested ("look left, look right, look bike") and signage. 
Q: Will there be slip lanes for buses on the service roads? 
A: There will be a four bay indented busy bay at the tram stop, and indented bus bays 
throughout the project. Gateway South to provide a map of the bus bays etc. ACTION  
 
John Arthur asked about the progress of reform of the CLG and Bedford Park's request 
that they have three representatives on the CLG.  
A: DPTI is considering representation in the design of the re-formed CLG. 
Because the project newsletter has only just gone out, the closing date for nominations 
will be extended to 17 March 2017. DPTI to update the website with CLG closing date. 
ACTION  
Q: Will Flinders Link be completed at the same time as the Darlington Upgrade Project? 
A: DPTI is trying to coordinate the two to finish at the same time, but will need to 
overcome some challenges to do this. 
 
Bruce asked how many bike crossings there will be on the service road. 
A: Five side streets. There will be no properties fronting South Road. 
He also reported that he was very impressed with how the traffic is flowing through the 
work site, even during peak hour and queried how many lanes should be open. Gateway 
South to present summary of traffic restrictions at the next meeting. ACTION 
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Reynold asked when the decision about the right turn on Flinders Drive going to be 
finalised.  
A: July 2017 at this stage. 
 
Simon asked about St Marys exits. 
A: This is being investigated now. DPTI reminded the group that the newsletter shows 
a draft scheme without local access arrangements. Lindy advised that the City of 
Mitcham has appointed a new traffic engineer and DPTI will be working closely with 
them to develop solutions. 
Simon also noted that a right turn from Lloyd Street (northbound) will be difficult when 
there are no lights to create breaks in the traffic.  
Gateway South informed the group that they have doorknocked 43 businesses in 
St Marys to keep them up to date and would continue this engagement. 
 
Kat advised that because road plates had not been put back level, a friend of hers blew 
both front tyres. Harold informed the group that there is a claims process for this type of 
event. DPTI to provide claim forms to Kat. ACTION 
Kat also queried why the water pipe hanging under the McDonalds Bridge had water 
flowing out of it.  
A: After the old mains are replaced, they need to drain water out of them and it takes 
about a week. SA Water need to flush out (sanitise) the new pipes so that there is no 
building debris in them when they are commissioned and this could contribute to the 
water that Kat has seen. 
 
Roy advised that residents had received a letter to say that the water would be turned 
off on a certain day, but this occurred the following day. 
 
Lindy congratulated Gateway South on the traffic controller management of traffic - 
"they are doing a very good job". 
Lindy asked where the fill is going. 
A: Gateway South are in commercial discussions with people looking for landfill. 
Lindy advised that Mitcham Council has completed consultation and consideration of 
parking in Bedford Park South and that the proposed solution will be on Council's 
website as of 24/2. It will be discussed at the Council meeting next week and a final 
decision two weeks after that.  
To assist with its forward planning, the City of Mitcham received a comprehensive 
briefing from Flinders University about its future plans, which included information from 
DPTI. 
Lindy reported that a resident had suggested that King Neptune is recovered from a 
Shell depot in Birkenhead and installed in a prominent site as part of the Darlington 
project. DPTI to investigate location of King Neptune. ACTION  
 
Q: Has there been a decision about Park and Ride facilities on Flinders Link? 
A: The new station on Flinders University Oval will not be a Park and Ride. Tonsley 
Station will be removed (replaced with the Flinders University Oval station). Clovelly 
Park and Mitchell Park are not part of the Flinders Link project at this stage. There is 
capacity for 673 car parks at Clovelly Park and Ride, at present approximately 500 of 
these are leased by SA Health but will become available again once the Flinders car 
park is completed. DPTI reported that the 173 remaining car parks at Clovelly are 
underused and residents can drive to this station if they require Park and Ride.  
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Daryl suggested that the new station be called Tonvalley. 
 
Q: Will the trains to Tonsley be electrified? 
A: Yes. 
Q: Will the shared cyclist/pedestrian path be widened along Flinders Link to allow for 
faster downhill travel? 
A: It will be built to Australian Standards. All users are expected to obey road rules and 
cyclists must give way to pedestrians on walkways. Speeding cyclists is a SAPOL issue 
and will be actioned accordingly. 
 
5. Next Meeting 
Thursday 30 March 2017 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  


